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• DTSC sent letters to several residents requesting them to sign access agreements for 

second round of indoor air sampling to be conducted in spring/summer 2007.  The original 
agreements expired on December 31, 2006. 

 
Activities completed last week: (See attached maps for all the designated locations) 
 

Onsite:  
 

• Continued first quarter quarterly groundwater sampling. 
• Completed development of newly installed monitoring wells. 
• Conducted O&M activities on Compounds Three and Four.  
• Conducted operation and maintenance activities on Compound Five. 
• Continued installation of injection wells for the Demonstration Plan. Continued 

development of newly installed injection wells 
 

Offsite:  
 

• Completed development of newly installed offsite wells. 
• Conducted operation and maintenance activities on soil vapor extraction wells. 
 
Activities planned for this week (See attached maps for all the designated locations) 
 

Onsite:  
 

• Continue first quarter groundwater sampling. 
• Continue installation and development of injection points for Demonstration Plan. 
• Continue operations and maintenance activities at Compound Three and Four. 
• Continue operations and maintenance activities at Compound Five. 

 
Offsite:  

  
• Conduct offsite vapor probe sampling. 
• Complete development of newly installed monitoring wells. 
 
PUBLIC PARTICIPATION 
 
• DTSC responded to numerous inquiries from residents regarding proximity of 

groundwater plume with respect to their properties.  
 

 
 



 



 
 
 
 
 
 



 
 
The blue color wells are proposed. 


